COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22289

PCN: 22289-BI D

CONTRACT DESCRI PTI ON:
REPLACEMENT OF STRUCTURE L-22-J

BRO71A- 020
REPLACEMENT OF STRUCTURE L-22-J

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: OTERO

CONTRACTOR:

Lobat o Construction, LLC

1333 West 120th Avenue, Suite 110

West mi nst er CO 802234 (720) 775- 4886

CURRENT PRQIECT AMI: $ 1,329, 079. 60 PARTI Cl PATI NG

AWARD PROJECT AM: $ 1,176, 279. 10 NON- PARTI Cl PATI NG

PERCENT COVPLETE: 19. 58% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,068, 797. 32 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 10/ 15/ 2019

11:38:21

TIME CHARGED: 29.0 DAYS TI ME ALLOW 58 WORK DAYS
PERCENT TI ME: 50. 00 ORI G TI ME ALLOW 58 WORK DAYS
CROALEY

09/ 28/ 2019
04/ 18/ 2019

DATE TI ME STARTED 05/23/2019
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

04/ 22/ 2019
05/ 21/ 2019
05/ 23/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

$ 260, 282. 28 $ 260, 282. 28
0. 00 0. 00

260, 282. 28 260, 282. 28

0. 00 0. 00

260, 282. 28 260, 282. 28
-6,224. 47 -6,224. 47

0. 00 0. 00

254, 057. 81 254, 057. 81

0. 00 0. 00

0. 00 0. 00

254, 057. 81 254, 057. 81

0. 00 0. 00

PAYMENT DUE $ 254,057.81

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22289-BID ESTI MATE RUN 10/ 15/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0001 11:38: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 000
LS 1.000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0010 202-00090 *Renoval of Delineator 16. 000 0. 000
EACH 16. 000 336. 00
21. 00000 16. 000 336. 00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,241. 000 0. 000
SY 1,972. 000 13, 015. 20
6. 60000 1, 972. 000 13, 015. 20
0020 202-00250 *Renoval of Pavenment Marking 599. 000 0. 000
SF 599. 000 1, 317. 80
2.20000 599. 000 1,317.80
0025 202-01130 *Renoval of Guardrail Type 3 362. 000 0. 000
LF 362. 000 5,973.00
16. 50000 362. 000 5,973.00
0030 202-01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 4.000 3, 160. 00
790. 00000 4.000 3, 160. 00
0035 203-00010 *Uncl assified Excavation (Conplete In Place) 2,270. 000 0. 000
CcY 400. 000 9, 800. 00
24.50000 400. 000 9, 800. 00
0040 203-01500 *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01510 *Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01594 *Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

207- 00205

0075

208- 00002

0080

208- 00046

0085

208- 00075

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 208-00207

C22289

22289-BID
BRO71A- 020

| TEM
DESCRI PTI ON

Pot hol i ng

Laborer

*Topsoi

*Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Di sposal of Sedinent (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renova

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
245. 00000
40. 000
HOUR
32. 00000
140. 000
cy
16. 00000
3, 000. 000
LF
3. 00000
2.000
EACH
700. 00000
4. 000
EACH
6, 000. 00000
20. 000
HOUR
32. 00000
40. 000
HOUR
100. 00000
30. 000
HOUR
120. 00000
30. 000
HOUR
32. 00000
15. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000
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ESTI MATE RUN 10/ 15/ 2019

300

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:38:21

AMOUNT

300

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00013

0130

304- 06007

0135

403- 00720

0140

403- 34851

0145

411-10255

0150

507- 00400

0155

606- 00301

0160

606- 01370

0165 606-01371

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

*Enul sified Asphalt (Sl ow Setting)

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Quardrail Type 3 (6-3 Post Spacing) 31" MGS

*Transition Type 3G

*Transi tion Type 3G (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 660. 00000
1. 000
ACRE
3, 490. 00000
3, 000. 000
LB
1. 55000
603. 000
cy
46. 00000
40. 000
TON
260. 00000
1, 097. 790
TON
100. 00000
360. 000
GAL
7. 80000
12. 000
TON
510. 00000
150. 000
LF
82. 00000
4. 000
EACH
4,710. 00000
2.000
EACH

5,120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:38:21

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 606-01385

0175

606- 01390

0180

606- 02005

0185

607-11525

0190

609- 60011

0195

612- 00041

0200

612-00043

0205

615- 00050

0210

625- 00000

0215

626- 00000

0220 626-01103

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Fl ared)

*Fence (Pl astic)

*Curb Type 6 (Section M

*Del i neat or

(Flexible) (Type 1)

*Del ineator (Flexible) (Type IIl)

Enbanknent

Protector Type 5

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 170. 00000
4. 000
EACH
2, 830. 00000
2. 000
EACH
4, 330. 00000
2, 000. 000
LF
2.90000
50. 000
LF
16. 00000
13. 000
EACH
3. 00000
5. 000
EACH
65. 00000
2.000
EACH
1, 580. 00000
1. 000
LS
12, 000. 00000
1. 000
LS

120, 000. 00000

1. 000

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.240
0.240

0. 000
0. 440
0. 440

0. 000
0.330
0.330

Page 5

ESTI MATE RUN 10/ 15/ 2019

2,880

52, 800

2, 475

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00

11:38:21

AMOUNT

2,880

52, 800

2,475

.00

.00

.00

.00

.00

.00

.00

.00

00

00

00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22289-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0001 11:38: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00011  *Pavenent Marking Paint (Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
54. 00000 0. 000 0. 00
0230 627-00013 *Paverent Marking Paint (H gh Build) 9. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 40. 000 8, 000. 00
200. 00000 40. 000 8, 000. 00
0245 630-00012 *Traffic Control Management 30. 000 0. 000
DAY 2.000 1,120. 00
560. 00000 2.000 1, 120. 00
0250 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 630-80338 *Barricade (Type 3 M D) (Tenporary) 28. 000 0. 000
EACH 1. 000 25. 00
25. 00000 1. 000 25.00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 180. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 17. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0270 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 630-80355 *Portabl e Message Sign Panel 5. 000 0. 000
EACH 1.500 4, 500. 00

3, 000. 00000 1.500 4,500. 00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22289-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0001 11:38: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0285 630- 80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 12. 500 437. 50
35. 00000 12. 500 437.50
0290 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0295 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0300 700-70010 F/ A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70012 F/ A Asphalt Pavenent |ncentive 1, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA -7.220 -7.22
1. 00000 -7.220 -7.22
0315 700-70019 F/ A Asphalt Cenent Cost Adjustnent 54, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70111 Project First Program 1, 500. 000 0. 000
F A 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0330 700-70120 F/ A Mai ntai n County Roads 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22289-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0001 11:38: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 403-34751 *HVA (G SX) (75) (PG 64-28) CMO 003 0. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 786,233.40% 137,632.28% 137,632.28
CAT NO0300 L-22-JA

0340 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 1. 000 46, 000. 00
46, 000. 00000 1. 000 46, 000. 00
0345 206- 00000 *Structure Excavation 407. 000 0. 000
cY 407. 000 11, 803. 00
29. 00000 407. 000 11, 803. 00
0350 206-00100  *Structure Backfill (Cass 1) 152. 000 0. 000
cy 0. 000 0.00
49. 00000 0. 000 0. 00
0355 206-00200 *Structure Backfill (Cass 2) 70. 000 0. 000
cY 0. 000 0. 00
26. 00000 0. 000 0.00
0360 206-00360  *Mechani cal Reinforcenent of Soil 152. 000 0. 000
Ccy 0. 000 0.00
45. 00000 0. 000 0. 00
0365 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 74. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0370 502-00460 Pile Tip 12. 000 0. 000
EACH 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0375 502-00500 Conpl ete Joint Penetration (CIJP) Splice 12. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D

C22289
22289-BID
BRO71A- 020
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 10/ 15/ 2019
11:38: 21

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0300

0380 502-02010

0385 502-11274

0390 506-00206

0395 515-00120

0400 601-03040

0405 602-00020

0410 606-11030

0415 613-01200

0420 613-07016

0425 618-01992

L-22-JA

*Dynam ¢ Pile Test

Steel Piling (HP 12x74)

*Riprap (6 Inch)

Wat er proofi ng (Menbrane)

*Concrete Cl ass D (Bridge)

Rei nforcing Steel (Epoxy Coat ed)

Bridge Rail Type 10M

2 Inch Electrical Conduit (Plastic)

Pull Box (16"x16"x6")

Prestressed Concrete Box (Depth Less Than 32 | nches)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
3, 500. 00000
498. 000
LF
90. 00000
161. 000
cy
120. 00000
449. 000
sy
25. 00000
163. 000
cy
510. 00000
28, 600. 000
LB
1. 15000
202. 000
LF
170. 00000
218. 000
LF
3. 40000
4. 000
EACH
670. 00000
2, 975. 000
SF
75. 00000
CAT 0300  CURRENT AMT $

0. 000
2.000
2.000

7,000. 00
7, 000. 00

0. 000
435. 000
435. 000

39, 150. 00
39, 150. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
14, 300. 000
14, 300. 000

16, 445. 00
16, 445. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

541,794.20 % 121,598.00% 121, 598.00



CONTI D: C22289 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22289-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: BRO71A- 020 ESTI MATE NO 0001 11:38: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 1.00
1. 00000 1. 000 1. 00
0435 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 1. 00
1. 00000 1. 000 1. 00
0440 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 1, 050. 00
525. 00000 2.000 1, 050. 00
CAT 0400 CURRENT AMT $ 1,052.00 % 1,052.00% 1, 052.00

PRQJECT TOTAL CURRENT AMI $ 1,329,079.60$% 260,282.28% 260, 282. 28



